

# Work Bee Task List

March 25<sup>th</sup> & 26<sup>th</sup> – 9am

1. Entrance
  - Packer at the front
    - Paint while preserving names
    - Clear out Rocks and Dirt
    - Make Presentable
2. Front Gate (where spectators walk up)
  - Adjust it so it closes properly Again
3. Front Snow Fence
  - More Stakes, Tighten up, more presentable
4. Front Ticket Booth
  - Cut 'window' (hole) & Frame so they can see if people are walking up to it
  - Re-do floor (big hole in it)
  - Prep for paint, remove signs, sand down
  - Contact Margaret Re: what she would like to see?
5. Bleachers
  - Replace Rotten wood
    - Christopher is working on a lift
    - Should we purchase a lift if he cannot get one sponsored?
  - Replace support
  - Remove Signs, sand down, get ready to paint, pressure wash?
6. Catch Fence
  - Paint the Upper Poles
  - Remove Signage to Replace them
7. Outside Concession/Tower Building
  - Remove Signage
  - Sand Down & Get Ready to Paint
8. Tower
  - New Windows
  - Holes Patched
  - Flooring?
  - Paint?
9. Souvenir Booth – Amy will get everything ready, would like help
  - All Windows to open & Stay Open
  - Signage
  - Shelving
10. Outhouses
  - Sand Down & get Ready to Paint
11. Sea Cans
  - Clean Out
12. New Bathroom Shack
  - Outside
    - Clean up
    - Replace Siding
    - Shore up Stairs
13. Getting surface onto the Track
  - Need Equipment – anybody?